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partners celebrate the start of implementation of the

WASH master plan in March 2019 (IRC).

AGENDA FOR CHANGE

Strengthening water, sanitation, and hygiene systems together.

Context-Appropriate
District WASH
Master Planning

How to Adapt to Local Realities,
Capacities, and System Conditions

This brief presents the contextual factors that need to be accounted for in developing a District
(or area-based) WASH master plan. It provides top-level guidance for accounting for these

factors when undertaking or facilitating district WASH master planning.

Developing a District (or area-based) WASH master plan is an essential starting point for a district-wide approach towards
ensuring sustainable WASH services for all. The process brings together stakeholders to jointly understand the current
situation, create a common vision, formulate priority strategic actions, and collectively develop and implement a plan for
achieving that vision.

A wide range of resources exist providing guidance on district WASH master planning (see, for example, www.ircwash.
org/facility); however, these do not provide clear guidance on how to tailor the process according to the country and local
context.

Contextual factors influence key elements of the district WASH master planning process, including the involvement of
different stakeholders in the planning process, the role of local government, the level of detail required and scope of the
WASH master plan, especially for costing of the master plan (from order of magnitude estimates, to costing based on
detailed designs), the amount of time required, and the level of emphasis given to related concepts and approaches (e.g.,
climate-resilience).

This brief is primarily aimed at stakeholders (e.g., development partners, CSOs, national and sub-national government,
INGOs) seeking to strengthen district WASH planning and is accompanied by a longer brief providing more specific
guidance. This brief was developed based on insights and experiences from several Agenda for Change members.

The development of the brief was made possible thanks to funding from WHH’s Global WASH Program.

Read the full guidance brief: Context-Appropriate District WASH Master Planning

This brief was developed by Bill Twyman (Aguaconsult) and Marieke Adank (IRC WASH) based on insights from Welthungerhilfe’s (WHH’s) Global WASH Programme’s work
on district WASH master planning in India, Pakistan, Sierra Leone, Zimbabwe as well as the experiences of Agenda for Change partners in Rwanda (Water for People, WaterAid,
IRC), Cambodia (WaterAid), Bangladesh (WaterAid), Central African Republic (Water for Good), Ethiopia (IRC), and Ghana (IRC).



http://www.ircwash.org/facility
http://www.ircwash.org/facility
https://washagendaforchange.org/wp-content/uploads/2026/05/Briefing-Note-DWMP_final.pdf

CONTEXTUAL FACTORS THAT NEED TO BE CONSIDERED

Six contextual factors shape the district WASH master plan and development process (see Figure 1).

Each of these influences various elements of the district WASH master plan development and implementation process, including the situational analysis, vision and target setting,
strategic directions, the costing and funding strategy, and implementation and monitoring. The first two contextual factors relate to contextual elements (WASH service context and
demographic and socio-economic contexts), while the other four factors relate to the enabling environment for district WASH master planning.

Capacity for District WASH Master Planning

The local government’s financial, human and material capacity for WASH planning

The facilitating organisation’s capacity and experience in district WASH planning

District Demographic and Socio-Econimic Context

The district’s geographical and population size
The district’s demographic (e.g., dispersed vs. concentrated
settlements) and socio-economic profile (e.g., income levels,

inequalities, economy type)

Prevalent cultural norms

District WASH Context

The WASH service levels (household, institutions) and the different
types of service types provided

The type and mixture of service delivery models (public, private,
community-based organisations)
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Figure 1: Contextual Factors Influencing District WASH Planning
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Support

The presence of strong sub-national partnerships and opportunities to collaborate

National partnerships to support the scaling of the approach

WAGSH System Strength (Planning-Related)

The presence of established planning processes,
mechanisms and targets

Monitoring system reliability and use
Defined roles and responsibilities and coordination mechanisms

Financial flows and ability to cover life-cycle costs

Government Support

The degree of political and technocrat support

The presence of pathways for district WASH planning

institutionalisation and scaling



RECOMMENDATIONS FOR DISTRICT WAHS
MASTER PLANNING IN DIFFERENT CONTEXTS

District WASH master planning can take place in a variety of contexts, with various demographic characteristics and WASH services levels as well as differing enabling environments. The
following text offers headline recommendations for contexts with high and low WASH service levels and weak and strong enabling environment. For more detailed guidance, please see the full
guidance brief: Context-Appropriate District WASH Master Planning.

CONTEXT WITH LOW WASH SERVICE LEVELS

Recommendations for the content of the district WASH master plan:

)

.

Introduce simple planning processes, with simple data collection and costing processes, which support systems strengthening.
Focus vision and target stetting and strategic directions on extending improved or basic services to all.
Focus financial strategies for covering CapEx, while ensuring sustainable service provision through existing assets.

CONTEXT WITH WEAK ENABLING ENVIRONMENT

Recommendations for the WASH Master planning process:

.

Sensitise local stakeholders and build local capacity for district WAHs master planning

Ensure an inclusive process.

Involve potential district WASH master planning champions from the national and regional levels to ensure support and scaling.
Develop country-specific tools and guidelines.

Support the district to market the plan to attract investment.

Recommendations for the content of the district WASH master plan:

Openly introduce the pros and cons of approaches for situational analysis and costing with different levels of complexity.

Use available data from existing monitoring systems.

Focus vision and target setting and strategic directions on safely-manged services for all by professionalised SDMs (e.g. utility-managed piped water supply and municipal-managed FSM or sewerage).
Focus strategy development on ensuring effective, efficient and sustainable service provision under these models.

Consider tariffs as an especially important source of funding.

Recommendations for the WASH Master planning process:

.

Light touch initial capacity building, with more intensive training on more complex topics.

Ensure an inclusive process

Ensure use of and alignment with existing government visions, strategies, approaches, platforms and systems.
Support organisations to align their activities behind the district WASH master plan.


https://washagendaforchange.org/wp-content/uploads/2026/05/Briefing-Note-DWMP_final.pdf

